Rules of thumb,

facts and helpful information from the Paragon Cookbook

SCHEDULING FOR SUCCESS
It takes between 4 and 5 months to build a home correctly, sometimes longer,
depending on the level of complexity and detail involved. And no matter how hard you
try, you can only build a house one day at a time.

“The best thing about
the future is that it
only comes one day
at a time.”
Abraham Lincoln

When we build your house it is detailed schedules and statements of work such that
nothing is forgotten. However, even the best-laid plans can conspire against the
schedule being met to the letter. Examples are plentiful and include acts of God which
may delay completion, a cold spring that creates a slow start to the building season and
backs out trades, damaged roads, monsoon-like rainy conditions, an incapacitated trade,
and so on.
Getting It Right
To get it all right, which we usually do, requires a lot of planning, day to day
management and continuous supervision and re-scheduling that you likely will not see
or experience. If you become aware of it, please understand it is all part of the process
and should not alarm you. Having built hundreds of custom homes we know every
means possible to get schedules to work. That said, there are things you need to be
aware of in order to make the process run as smoothly as possible for you and ensure
success.
On-Site Meetings
In some instances, it will be necessary for you to be on-site to make detailed selections
and decisions with a trade. Examples include positions of light fixtures and plugs; trim
detailing and final positions of items such as sinks and showers. Some of these items
need to be done on-site. They cannot be done on paper as it is important that they be
visualized in a 3-dimensional space. Your attendance is critical and has an impact on
schedules.
Progress is Always Non-linear
The steps in building a home make it such that at some stages such as excavation and
framing it will appear that you are way ahead of schedule - the results appear quickly,
and almost magically. It is easy to assume that you will beat the schedule when you see
such progress. But be aware that other jobs such as drywall and trimming may make the
project appear like it is crawling given the apparently slow progress. Some tasks just
take a lot of time. Do not rush the trades, especially the finishing trades such as the
contractor in drywall, trimmers and detailers.
Cushion Your Closing Date
No trade can make representations to you guaranteeing a project or task will be finished
exactly on time as to do so they would have to control everything from municipal
inspections to the weather. Always plan your living accommodations and closing dates
accordingly and ensure that if the project does encounter delays beyond anyone’s
control (such as weather and acts of God), that you will have a place to stay.
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